



Lake Elsinore and Canyon Lake Nutrient TMDL Task Force

2015 – 2018 Development Schedule

Date	Tasks
Jan. – June, 2015	1) 4 th alum application to Canyon Lake 2) Dr. Anderson to complete technical studies 3) Reauthorize MS4 permits 4) Issue Conditional Waiver of Agricultural Discharge (CWAD)
July – Dec., 2015	5) Preliminary TMDL recalculation (incl. WLA & LA) 6) 5 th alum application to Canyon Lake 7) Annotated outline of Interim Progress Report (due Apr., 2016) 8) Review and prioritize "next" TMDL implementation projects
Jan. – June, 2016	9) Prepare & submit TMDL Interim Progress Report 10) Annotated outline of draft TMDL
July – Dec., 2016	11) Prepare draft TMDL (incl. implementation & monitoring plan)
Jan. – June, 2017	12) Regional Board review and approval process for revised TMDL
July – Dec., 2017	13) State Board review and approval process for revised TMDL
Jan. – Dec., 2018	14) OAL & EPA review and approval process for revised TMDL