Tasks	Sub- tasks	Activity	2016													20	17		2018				2019				2020
			J	F	М	Α	М	J	J	Α	S	0	N	D	Jan- Mar	Apr - June	July - Sept	Oct - Dec	Jan- Mar	Apr - June	July - Sept	Oct - Dec	Jan- Mar	Apr - June	July - Sept	Oct - Dec	Jan- Mar
1	1.1	Background	-				-								IVIGI	June	ЗСРС	Dec	IVIGI	June	ЗСРС	500	IVIGI	June	ЗСРС	Dec	Iviai
	1.2	Problem Statement		-			-																				
	1.3	Numeric Target (Response)			-				-																		
	1.3	Numeric Target (Causal)	•			•			-																		
	1.4	Source Analysis					<b></b>			-																	
	1.5	Linkage Analysis									1		•														
	1.6	WLA & LA										_			<b>†</b>	<b>♦</b>											
	1.7	Implementation Plan														•	<b>+</b>										
	1.8	Monitoring Program															<b>\</b>										
	1.9 References			-				-				<u> </u>						<b>\</b>									
	Complete Technical Document										<u> </u>					-	<b>*</b>										
2	CEQA -																	<b>_</b>	•								
3	Economics Analysis																		_	•							
4	Administrative Record			<b>-</b>		<u> </u>									•			-				-			-		
5																					•						
6	Task Force Coordination											<u> </u>	<u> </u>														
Regional Board (RB) Tasks	Scientific Peer Review																		•								
		f Report																		•							
	RB Workshop & Request for Comment			◆ - 1st Draft Deliverable													•		<u> </u>	i i i							
	Response to Public Comments																•										
	RB Hearing to Consider Adoption of BPA				→ - 2nd Draft Deliverable → - Final Deliverable													•									
	Response to Public Comments to State Board																		•								
	State Board Hearing for BPA			→ - RB Deliverables/Actions																							
	Submit BPA to OAL				<u> </u>	i i					<u> </u>									<u> </u> 					•	•	
		view Complete				<u> </u>																				1	
	Submit	BPA to EPA				<u> </u>																					<b>•</b>