
 
 
 

Proposed Basin Plan Amendments Schedule 

Task Description of Activity or Deliverable Due Date 

1 Initiate Scientific Peer Review Process for WLAM (RB) Mon., May 22nd  

2 Draft Staff Report for WLAM BPA (RS) Wed., June 7th 

3 BMP Task Force Meeting (1:30p @ SAWPA) Tue., June 13th 

4 Status Report at Regional Board Meeting (RB & RS) Fri., June 16th 

5 Post Notice of Hearing for Chino-South BPA (RB) Tue., June 20th 

6 BMP Task Force Comments on Draft Staff Report Fri., June 23rd 

7 Draft Economics Analysis for WLAM BPA (CDMS) Fri., June 30th 

8 Transmit WLAM Reports to Scientific Peer Reviewers (RB) Fri., July 7th 

9 Draft SED for WLAM BPA (CDMS) Fri., July 14th 

10 BMP Task Force Comments on Draft Economics Analysis Mon., July 17th 

11 Public Comments Due for Chino-South BPA Thu., July 20th 

12 Response to Public Comments on Chino-South BPA (RB) Fri., July 28th 

13 BMP Task Force Comments on Draft SED Mon., July 31st 

14 Reg. Bd. Hearing to Consider BPA for Chino-South Fri., Aug. 4th 

15 Receive Peer Review Report for WLAM (RB) Mon., Aug. 7th 

16 Draft Adoption Resolution & BP Text for WLAM (RS) Fri., Aug. 11th  

17 BMP Task Force Meeting (1:30p @ SAWPA) Wed., Aug. 16th 

18 Revised Economics Analysis for WLAM BPA (CDMS) Fri., Aug. 18th 

19 Revised Staff Report for WLAM BPA (RS) Wed., Aug. 23rd 

20 Revised SED for WLAM BPA (CDMS) Fri., Aug. 25th 

21 Transmit Administrative Record for Chino-South BPA (RB) Thu., Aug. 31st 

22 Revised Adoption Resolution & BP Text for WLAM (RS) Fri., Sep. 1st 

23 Response to Peer Review Report for WLAM (RB) Wed., Sep. 6th  

24 Post Notice of Hearing for WLAM BPA (RB) Mon., Sep. 11th 

25 Public Comments Due for WLAM BPA Wed., Oct. 11th  

26 Response to Public Comments for WLAM BPA (RB) Fri., Oct. 21st 

27 Regional Board Hearing to Consider WLAM BPA Fri., Oct. 27th 

28 Transmit Administrative Record for WLAM BPA (RB) Fri., Nov. 17th 

 
 

Additional State and Federal Basin Plan Amendment Review Requirements 

Agency Chino-South BPA WLAM BPA 

SWRCB Sep. - Nov., 2017 Dec., 2017 - Feb., 2018 

OAL Dec., 2017 - Jan., 2018 Mar. - Apr., 2018 

U.S. EPA n/a May - July, 2018 

  



 

Project Development Timeline to Update the 2004 WLAM 
 

Year Qtr. Activity 

2007 Q2 WEI proposes Scope-of-Work to update the 2004 WLAM  (May 21, 2007) 

2007 Q3 WEI commences works:  data collection and model calibration 

2007 Q4 Review results of model calibration 

2008 Q1 Define scenarios to be evaluated in the WLAM; confirm planning assumptions 

2008 Q2 WEI prepares WLAM Scenarios #1 thru #6 

2008 Q3 Review draft results for the updated WLAM 

2008 Q4 Review draft results for the updated WLAM 

2009 Q1 SWRCB adopts Recycled Water Policy requiring salt & nitrate management plans 

2009 Q2 WLAM-Final Report (Scenarios #1-6); does not comply w/ N-WQO in Chino So. 

2009 Q3 Define planning assumptions for Scenario #7; reduce Riverside limit to 10 mg/L 

2009 Q4 WEI seeks clarification of appropriate averaging periods for WLAM compliance 

2010 Q1 Review draft results for Scenario 7; shows compliance with N-WQO in Chino So. 

2010 Q2 Draft BPA to approve updated WLAM 

2010 Q3 WLAM - Final Report for Scenario #7  (July, 2010) 

2010 Q4 Draft Staff Report to support BPA adopting updated WLAM 

2011 Q1 Draft SED to support BPA adopting updated WLAM 

2011 Q2 BPA in development at Regional Board 

2011 Q3 BPA in development at Regional Board 

2011 Q4 BPA in development at Regional Board 

2012 Q1 BPA in development at Regional Board 

2012 Q2 Concerns raised re:  TDS limits for Master Reclamation Permit in Riverside-A 

2012 Q3 Develop justification for allocation of assimilative capacity in Riverside-A 

2012 Q4 Court decision in AGUA case re:  application of Antidegradation Policy (68-16) 

2013 Q1 SWRCB's Chief Counsel authors memo summarizing AGUA court decision 

2013 Q2 Identified need to revise WLAM to account for Seven Oaks Conservation Project 

2013 Q3 Draft of Triennial Ambient Water Quality Update (1993-2012) presented 

2013 Q4 WEI submits proposal to prepare WLAM-Scenario #8 

2014 Q1 EPA raises concerns re: BPA for the Beaumont and Yucaipa area 

2014 Q2 Identified need to investigate TDS trends & exceedances at Prado Dam 

2014 Q3 Technical Memorandum:  Scenario 8 Simulation Description 

2014 Q4 WEI prepares Special Report investigating cause of increasing TDS at Prado Dam 

2015 Q1 WLAM-Final Report (Scenario #8); does not comply w/ N @ CS or TDS @ Prado 

2015 Q2 WEI prepares second Special Report on role of POTWs in TDS trends at Prado 

2015 Q3 Develop draft petition to revise nitrate WQO in Chino-South 

2015 Q4 Significant concerns raised re: proposed changes to N-WQO in Chino-South 

2016 Q1 Discuss regulatory alternatives to address N compliance issue in Chino-South 

2016 Q2 Review prior studies used to develop the current Nitrogen-Loss Coefficients 

2016 Q3 Regional Board requests assistance preparing BPA documents 

2016 Q4 Develop first and second drafts of staff report to revise N-WQO in Chino-South 

2017 Q1 Preliminary 303d list indicates possible salinity-related impairments in Reach 3 

2017 Q2 Draft SED and Economic Analysis to support BPA for N-WQO in CS submitted 

 


